
U.3. Environmental Protection Aglmey 9-'lO: State of Idahe 
Oepartmnt 01 Envkonmenlal Quality ' * % HanfordlkNLPmiectOMce 
1410 North Hllton 309 Bradley 6oulward. Sulte t l 5  . 
Bolre, Idaho 83708 ,ht+c# Richland, Washington 96352 

September 15. MO5 

Nolan Jensen, FFNCO Pruject Manager 
Department of Energy 
Idaho Operations Office 

Idaho Falls, Idaho 83415 
I R55 Fmnrnsrnt Awa 

RE: August 26,2005 Request for Staging Pile Extension to Treat Mercury-Contaminated 
Soil at the ICDF 

Dear Mr- Jenwn: 

We ha+& evaiuated DOE'S request for an extension, EPA and DEQ agree that the overall 
problem is a result of COnStfUctiOn scheduk and equipment ddjvery delays, more soil requiring 
treatment than was anticipated, and an imperfect mixing recipe. Having stated these facts, EPA 
and DEQ will grant the requested extension, as pmvided for in the l C W  RernediE1IAction Work 

staging piles reflecied in 40 CFR 6 264.554. 
Plan, So0 4.4-2, DOE/IL) ?&0%4 RGY 0, k b  2003, ond cMlsistont with tha rsquketncnta for 

Although we are in agreement with the justification for this specific requesl, we request that 
future requests for staging pile extensions at WAG 3 and other WAGS provide more 
comprehensive information to explain in detail what issues arose and what corrections were 

use this specific staging pile for WAG 4 CFA-04 merwry pond contaminated sails past March 
15, 2006 will be denied, 

irnplcrncntcd to try and rctum to thc basolina *&adds. Flea* noic thd a n y  further rcqucd  to 

With the upcoming seasonal closure of the lCDF landfill, DOE st7oukj explain to EPA and DEQ 
how the treated waste will be managed during the closure. Additionally, if an "unforeseeable 
~ ; v t ; l C  aiistm l t i d  DOE hrruws wilt hi a i i y  i r t a i i r i t t l  Iiiipacil ltie Maluti 13. 2006 exkfrsiurr dale, 
DOE is expected to take whatever action is necessary to ensure that none of these soils are 
present on the staging pite on March 16,2006. DOE is encouraged to develop a plan to 
address this potential situation. 

-- #y-::* d OarylF Koch >{ WJ Td7L David R. Einan 
FFNCO Remediatlon Manager 
Waste Management and Remediation Division 

ICDF Project Manager 
HanfordllNl Pmjed Ofice 
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cc: Source Fire P a t  Gibson, DOE Mike Spomer, DEQ 
COF Jack Simonds, DOE 4 13% Mahlon Heileson, CWI 


